MIDDLETOWN PUBLIC SCHOOLS GRANT FUNDING PROJECTS

UPDATED 5/18/15

CONTRACTOR	PROJECT	CONTRACT CITY REVIEW	CONTRACT SENT TO CONTRACTOR	CONTRACT RETURNED	MAYOR SIGNED	NTP	Comments
ITS	Keigwin Fire Alarm	Complete	2/3/2015	2/28/2015	Yes	Yes	Construction anticipaed for completion on or about June 19, 2015
Utility Communications	BOE Entrance Door	Complete	2/28/2015	3/10/2015	N/A	Yes	Awaiting camera delivery
Utility Communications	MacDonough Security	Complete	2/28/2015	3/10/2015	N/A	Yes	Awaiting camera delivery
Utility Communications	WWMS Security Acessibility Ramps	Complete	2/28/2015	3/10/2015	N/A	Yes	Awaiting camera delivery Awaiting Grant Approval
	Bathroom Accessibility						Awaiting proposal from Contractor

